

**MILFORD WIND CORRIDOR PHASE I  
Permit List**

| Permit Name   | Agency                          | Comments  | Status                                      | Deliverable            | Due Date   |
|---|---------------------------------|---|---|------------------------|------------|
| <b>Federal</b>  |                                 |   |   |                        |            |
| Determination of No Hazard.   | Federal Aviation Administration | Filed. Includes Site Constraint study; Lighting Plan and Final Determination.                         | Study Request Filed                         | Lighting Plan & Permit | 9/21/2008  |
| Environmental Assessment  | BLM                             | In review by BLM  | Admin Draft to be submitting in August 2008 | FONSI                  | 10/16/2008 |
| FONSI   | BLM                             | In review by BLM  |   | FONSI                  | 10/16/2008 |
| Notice to Proceed   | BLM                             | In review by BLM  |   | FONSI                  | 10/16/2008 |
| Nationwide Permit 12—Utility Line Activities  | USACE                           | Wetlands and jurisdictional waters survey complete. Stream crossings below USACE thresholds.          |   |                        | 8/22/2008  |
| <b>State</b>  |                                 |   |   |                        |            |
| UPDES Storm water Permit for Construction Activities (Permit #UTR100000)  | DEQ                             | MAM   |   | Permit                 | 10/1/608   |
| UPDES Storm water Permit for Operational Activities if a construction also includes a new substation (Permit UTR000000) | DEQ                             | MAM   |   | Permit                 | 10/16/2008 |
| Onsite Sewage Disposal Construction-Installation Permit   | DEQ                             | To be submitted by First Wind when O&M building septic system is designed.                            |   |                        | 2/1/2009   |
| Utah Groundwater Discharge Permit   | DEQ                             | Not required per State of Utah.   |   |                        | N/A        |
| Batch Plant Permit and Air Quality Permit will be obtained by the concrete supplier.                                    | DEQ                             |   |   |                        | 10/16/08   |
| Water Right Permit or Water Use Authorization   | DNR, Division of Water Rights   |   |   | Water Lease Agreement  | 10/16/08   |
| Water Right Permit or Water Use Authorization   | DNR, Division of Water Rights   | New water or transfer of existing water right for O&M and substation sanitary and potable water uses. |   | Water Lease Agreement  | 9/30/2008  |
| Drilling well permit  | DNR, Division of Water Rights   | Needed for new well for O&M and Substation sanitary use.  |   |                        | 10/16/2008 |
| License Agreement; Regional ROW encroachment permit   | DOT                             | For transmission line crossing a state road. To be completed by Power Engineers.                      |   |                        | 10/16/2008 |

|                                      |   |  |                         |       |            |
|--------------------------------------|---|--|-------------------------|-------|------------|
| Utility ROW Crossing                 | RMP   | T-Line crosses RMP T-line and 2 Distribution Lines.  | POWER                   |       | 10/16/2008 |
| <b>Local</b>                         |   |  |                         |       |            |
| <b>Beaver County</b>                 |   |  |                         |       |            |
| Conditional Use Permit               | Beaver County Planning and Zoning Department  | Construction of wind turbines and associated facilities  | Completed and approved. | Done. | Done.      |
| Building Permit                      | Beaver County Planning and Zoning Department  | Construction of wind turbines and associated facilities.   | FW.                     |       | 10/16/2008 |
| Building Permit                      | Beaver County Planning and Zoning Department  | O&M Building.  | FW                      |       | 10/16/2008 |
| County Encroachment or Roads Permits | Beaver County                                 | This permit takes 7-14 calendar days to obtain. This will only be required to install new road (21400 Street W) off existing county road (leading to geothermal plant). This permit application will be turned in by our project team by 9-5-08. | MAM                     |       | 10/16/08   |
| <b>Millard County</b>                |   |  |                         |       |            |
| Conditional Use Permit               | Millard County Planning and Zoning Department | Construction of 345-kV Transmission Line.  | Approved.               |       | 10/16/2008 |
| County Encroachment or Roads Permits | Millard County                                |  | FW.                     |       | 10/16/08   |